07/08 Mass Transit (6061-0002)

AGENCY NAME

PROJECT TITLE

GEOGRAPHICAL
LOCATION

FUNDS
AWARDED

FUNDS
EXPENDED

INTEREST
EARNED

PROJECT STATUS

Alameda - Contra Costa Transit
District

(A) High Speed Fabric Doors
(B) Revenue Vehicle Surveillance
Cameras and System Project

Alameda and Contra
Costa Counties

(A) $900,000

(B) $1,248,388

(A) $920,000
(B) $2,719

$28,846

(A) 30 high speed fabric
doors have been installed at
project locations. Completed
Dec 2008

(B) Project funds reallocated
to this project April 2010.
Installation of test fleet (15
vehicles) completed Sept
2010. Testing on test-fleet
began Oct 1, 2010. Total
earned was $28,846.10 for
FYO08 approved $20,000 used
for electric project wiring.

Amador County Transportation
Commission

Sutter Hill Transit Center

Amador County

$33,136

$13,711

$1,155

Interest added to funds will be
spent on project. These grant
funds will spent during FY
10/11

Antelope Valley Transit Authority

(A) Facility Perimeter Security Project
(B) Video Surveillance & Controlled
Facility Access

Antelope Valley

(A) $95,786
(B) $0

$0

$0

COMPLETE

Arvin, City of

Surveillance System

Arvin

$86,154

$1,445

$2,541

Secure funding. Obtain design
specs., equip. lists, and cost
est. bids. First "pilot" camera
system installed in one bus
but backend system not yet
installed

Auburn Transit

Surveillance System

Auburn

$9,041

$9,875

$449

COMPLETE

Banning Pass Transit

New Surveillance System

Banning

$1,182

$0

$0

Must submit final
documentation to closeout.




07/08 Mass Transit (6061-0002)

GEOGRAPHICAL |FUNDS FUNDS INTEREST

AGENCY NAME PROJECT TITLE LOCATION AWARDED |EXPENDED |EARNED |PROJECT STATUS

Barstow Area Transit Security Enhancements Barstow $46,794 $0 $0 In Process of returning grant
funds. Cannot spend because
transit facility is not going to
be constructed.

Buellton, City of Interoperable Radio Systems Buelton $3,764 $3,792 $47 COMPLETE

Butte County Association of Security Cameras Butte County $181,978 $187,601 $6,220 Phase I was completed

Governments effective July 2009.
COMPLETE

Central Contra Costa Transit OnBoard Security Cameras Contra Costa County |$116,919 $0 $2,701 Project has not been started

Authority

Chowchilla, City of Closed Circuit Television Chowchilla $7,889 $7,889 $0 COMPLETE

Clovis Transit Clovis Transit Security Cameras Clovis $73,704 $74,686 $1,238 All funds plus interest used by
April 1, 2009. $74,686 to
vendor; $256 to City of
Clovis for admin.
COMPLETE

Culver City, City of Vehicle Locator/Video Camera Equip. [Culver City $66,090 $66,090 $0 COMPLETE

Del Norte Local Transportation Interoperable Radio Communications |Del Norte $23,546 $24,432 $886 COMPLETE

Commission

Delano, City of Security Cameras on Busses Delano $41,735 $41,735 $0 COMPLETE

Dinuba, City of Digital Video Systems Dinuba $15,706 $15,836 $130 Extension Granted. Estimated
Completion: September 30,
2011.

Eastern Contra Costa Transit Disaster Preparedness Contra Costa County |$47,440 $47,656 $125 COMPLETE

Authority Communications Equipment

Easy Lift Transportation Response and Preparedness Santa Barbara $8,084 $0 $0 Must submit final
documentation to closeout.

El Dorado County Transit Authority|Bus Surveillance Systems El Dorado County  |$124,854 $125.566.52 $713 COMPLETE

Elk Grove, City of CNG Fueling Station Security Elk Grove $111,856 $0 $0 Must submit final

Enhancements documentation to closeout.
Escalon, City of New Surveillance System and Security|Escalon $15,000 $14,044 $0 COMPLETE

Improvements




07/08 Mass Transit (6061-0002)

GEOGRAPHICAL |FUNDS FUNDS INTEREST

AGENCY NAME PROJECT TITLE LOCATION AWARDED |EXPENDED |EARNED |PROJECT STATUS

Fairfield, City of Transit Facilities Security Cameras Fairfiled $12,078 $12,078 $65 COMPLETE

Folsom, City of Audiovisual Surveillance Folsom $24,000 $24,000 $0 COMPLETE

Foothill Transit System System Security Improvements West Covina $327,193 $330,358 $3,165 COMPLETE

Fresno County Rural Transit Surveillance Recording System Fresno County $169,697 $0 $0 Must submit final

Agency documentation to closeout.

Fresno, City of (Department of (A) Bus Stop Lighting Fresno (A) $65,248 (A) $65,248 $0 COMPLETE

Transportation) (B) Video Surveillance Equipment (B) $28,000 (B) $28,000 Interest not applied to project.

(C) Video Surveillance Equipment (C) $484,376  |(C) $484,376 Total earned interest pooled
to apply to projects as
approved.

Gardena, City of OnBoard Bus Surveillance Cameras  |Gardena $76,732 $0 $2,108 Project not yet started, no
funds spent; extension
granted. Estimated
Completion: June 30, 2012

Glenn County Transportation Security Improvements Glenn County $23,000 $23,000 COMPLETE

Commission

Gold Coast Transit (A) OnBoard Security Camera System |Oxnard (A) $26,893 $60,865 $724 COMPLETE

(B) OnBoard Security Camera System (B) $33,972

Golden Empire Transit District GET Security Program Bakersfield $381,000 $0 $0 Must submit final
documentation to closeout.

Golden Gate Bridge, Highway and |Communication Information System |San Francisco $802,488 $806,479 $3,991 COMPLETE

Transportation Authority

Guadalupe, City of Surveillance System Guadalupe $10,216 $0 $0 Must submit final
documentation to closeout.

Imperial County IVC Transfer Terminal Imperial County $133,338 $98,196 $0 Lighting purchased/installed.

Camera purchased. No
ainterest until county auditor
completed for 09/10.




07/08 Mass Transit (6061-0002)

GEOGRAPHICAL |FUNDS FUNDS INTEREST

AGENCY NAME PROJECT TITLE LOCATION AWARDED |EXPENDED |EARNED |PROJECT STATUS

Inyo County Local Transportation |Security Lighting Inyo County $18,207 $6,005 $550 Extension Granted. Estimated

Commission Completion: March 31, 2012.

Kern County Regional Transit Emergency Generators Kern County $145,142 $145,142 $5,519 COMPLETE

Kings County Area Public Transit |New Surveillance System Kings County $142,087 $147,139 $1,175 COMPLETE

Agency

Lake Transit Authority Interoperable Radio Communications |Lake County $54,674 $55,257 $583 COMPLETE

Lassen County Lassen Rule Bus Security Fencing Lassen County $30,156 $30,448 $292 COMPLETE

Lincoln, City of Station Security Lincoln $24,047 $26,904 $129 Project construction
substantially complete. Final
punch list & walkthrough
being completed 10/2010.
COMPLETE

Livermore Amador Valley Transit |(A) CESRS Compatible Base Station |Livermore (A) $1,300 $27,739 $756 COMPLETE

Authority (B) LCD display for EOC (B) $1,468

(C) Radio Frequency Strategic Plan (C) $24,000

Lodi, City of Security Access Improvements Lodi $53,731 $0 $0 Extension Granted. Estimated
Completion: September 30,
2011.

Lompoc, City of OnBoard Bus Security Systems Lompoc $49,912 $0 $0 Extension Granted. Estimated
Completion: March 31, 2012.

Long Beach Public Transportation |Emergency Generators Long Beach $371,111 $371,111 $0 COMPLETE

Company

Los Angeles County Metropolitan |Metro Rail Gating Resubmit Los Angeles County |$16,103,043 $12,442,575  [$151,596 Extension Granted. Estimated

Transportation Authority Completion: March 31, 2012.

Madera, City of Mobile Digital Video Security System |Madera $43,810 $43,810 $1,085 COMPLETE

Manteca, City of Bus Stop Security Manteca $50,000 $0 $0 Extension Granted. Estimated

Completion: September 30,
2011.




07/08 Mass Transit (6061-0002)

GEOGRAPHICAL |FUNDS FUNDS INTEREST
AGENCY NAME PROJECT TITLE LOCATION AWARDED |EXPENDED |EARNED |PROJECT STATUS
Mendocino Transit Authority (A) Ukiah Yard Automatic Gate Mendocino County |(A) $6,500 $71,260 $896 COMPLETE
(B) Ukiah Yard Security Cameras (B) $20,000
(C) Onboard Security Cameras (C) $46,487
(D) Ft. Bragg Yard Generator (D) $7,500
Merced County Association of Video Surveillance Merced County $92,985 $92.,985 $0 COMPLETE
Governments
Modesto, City of (A) Purchase and Install Video Modesto (A) $25,606 $327,704 $13,632 Projects (A) and (B) 100%
Cameras (B) $48,426 Complete
(B) Purchase and Install Video (C) $100,000 Projects (C)/(D) 90%
Cameras (D) $175,000 Complete . Estimated
(C) Security Cameras Bus Yard and Completion: December 31,
Cash Fare Collection Facilities 2012.
(D) Security Cameras in Downtown
Transportation Center
Modoc Transportation Agency Transit Security and Communications [Modoc County $7,940 $7,940 $39 COMPLETE
Mono County Local Transportation |Security Lighting Mono County $11,020 $0 $0 Extension Granted. Estimated
Commission Completion: March 31, 2012.
Monterey - Salinas Transit Facilities System Security Monterey County $402,362 $410,765 $8,403 COMPLETE
Moorpark Transit Construction of Barrier Moorpark $100,000 $0 $3,513 Extension Granted. Estimated
Completion: September 30,
2011.
Morongo Basin Transit Authority |Security Enhancements Morongo Basin $62,977 $62,973 $1 COMPLETE
Mountain Area Regional Transit Security Enhancements Big Bear $57,948 $0 $0 Must submit final
Authority documentation to closeout.
Napa County Transportation Security System Napa County $7,100 $0 $0 Must submit final
documentation to closeout.
Needles, City of Needles Area Transit Needles $6,807 $6,939 $97 Must submit final

documentation to closeout.




07/08 Mass Transit (6061-0002)

GEOGRAPHICAL |FUNDS FUNDS INTEREST
AGENCY NAME PROJECT TITLE LOCATION AWARDED |EXPENDED |EARNED |PROJECT STATUS
Nevada County Transit Services (A) Communications Equipment Nevada County (A) $17,471 $0 $0 Must submit final
(B) Security Enhancement Equipment (B) $11,815 documentation to closeout.
(C) Additional Security Enhancement (C) $698
Equipment
North County Transit District Rail Line Sealed Corridor Concept Oceanside $860,494 $861,501 $1,007 COMPLETE
Omnitrans Safety and Security Upgrades San Bernardino $1,318,312 $0 $117 Must submit final
documentation to closeout.
Orange County Transportation (A) Base Card Key ID Access System |[Orange County (A) $754,000 |(A)$72,908 (A) $57,585 |Extension Granted. Estimated
Authority (B) Video Surveillance System at (B) $802,124 |(B) $77,910 |(B) $61,260 |Completion: February 29,
Base Facilities (C) $732,900 |(E) $0 (E) $60,088 [2012.
(C) Bus Video Surveillance System (D) $125,100 |(D)(G) (DY(G)
(D) Rail Grade Crossing Monitors (E) $818,450  |$98,523 $23,053
(E) Rail Right-of Way-Security (F) $140,000
Fencing (G) $148,000
(F) Video Surveillance System at
Irvine Station
(G) Access Locks and Recording
System
Oxnard, City of (A) Enhancement of Security Cameras |[Oxnard (A) $50,000 $100,000 $3,500 COMPLETE
(B) Enhancement of Security System (B) $50,000
Palo Verde Valley Transit Agency |Project Palo Verde $25,178 $24,893 $23 Extension Granted. Estimated
Completion: January 31,
2012.
Paratransit Inc. Continuity Project Sacramento $135,350 $135,350 $0 COMPLETE




07/08 Mass Transit (6061-0002)

GEOGRAPHICAL |FUNDS FUNDS INTEREST
AGENCY NAME PROJECT TITLE LOCATION AWARDED |EXPENDED |EARNED |PROJECT STATUS
Peninsula Corridor Joint Powers (A) Replace Switches & Locks San Mateo (A )$36,230 $26,147 $47 Extension Granted. Estimated
Board (B) Safety and Security Improvements (B) $36,000 $36,000 $54 Completion: September 30,
(C) Closed Circuit TVs at CEMOF (C)$116,287 |$112,643 $152 2011.
(D) Cameras-on-Trains (D) $58,600 $49,686 $87.90
(E) Disaster Relief Equipment (E) $100,329  [$98,221 $129
(F) Right of Way- Phase | (F) $591,800 $101,072 $295
Placer County Department of Phase A 2007/08 Placer County $99,723 $0 $4,173 Extension Granted. Estimated
Public Works Completion: September 30,
2011. This amount to
combine with Placer County
$14,240 in 8879.58 (a) (3)
funds from FY 07/08.
Placer County Department of City of Rocklin Bus Stop Safety and [Placer County $33,071 $34,907 $1,836 COMPLETE
Public Works Security Improvements
Redding Area Bus Authority Enhanced Security Measures Shasta County $153,561 $153,950 $2,269 COMPLETE
Ripon, City of Fencing and Security Camera Ripon $15,000 $15,000 $0 COMPLETE
Riverside County Transportation  |Rail Station Surveillance and Security [Riverside County $347,852 $335,381 $6,759 COMPLETE
Commission Upgrade
Riverside Transit Agency Project Riverside (A) $60,000 $280,000 $0 PROJECTS A, B, & C are
(B) $20,386 COMPLETE. Extension
(C) $200,000 granted. Estimated
(D) $525,000 Completion for projects D &
(E) $50,000 E: December 31, 2011.
Riverside, City of Parking Lot Security Enhancements  |Riverside $150,000 $129,349 $7,677 COMPLETE
Roseville Transit Population Allocation and Fare Roseville $0 $0 $0 Must submit final
Revenue Allocation documentation to closeout.
Sacramento Regional Transit Surveillance and Interoperable. Sacramento $1,558,699 $0 $0 Extension Granted. Estimated
District Comm. Completion: October 31,
2011.
San Benito County Local San Benito County Transit Facility San Benito County [$46,712 $0 $0 Must submit final

Transportation

documentation to closeout.




07/08 Mass Transit (6061-0002)

GEOGRAPHICAL |FUNDS FUNDS INTEREST
AGENCY NAME PROJECT TITLE LOCATION AWARDED |EXPENDED |EARNED [|PROJECT STATUS
San Diego Metropolitan Transit (A) LRV Station Low Light CCTV San Diego County  [(A) $1,500,000 |$519,994 $16,500 Extension Granted. Estimated
System (B) Bus On-board “Smart” CCTV (B) $1,200,000 Completion: October 31,
2011.
San Francisco Bay Area Rapid Interoperability Communications San Francisco Bay [$5,374,704 $277,230 $17,643 COMPLETE
Transit District Equipment, CCTV, Intrusion Area
Detection Equipment, and Critical
Infrastructure Barrier
San Francisco Municipal (A) Site Hardening San Francisco (A) $1,820,000 [$0 $234,267 Extension Granted. Estimated
Transportation Agency (B) Security Fiber Network (B) $3,156,567 Completion: March 31, 2012.
(C) Mobile Message Boards (C) $80,000
(D) Bullet Resistant Vests (D) $70,000
(E) Command Bus (E) $1,250,000
(F) 2 Mobile Command Vans (F) $360,000
(G) Security on drawbridges (G) $334,000
San Joaquin Regional Transit (A) Transit Catastrophic Preparedness [San Joaquin County [(A) $108,882 |$377,214 $9,389 COMPLETE
District (B) Security Enhancement (B) $355,882
San Luis Obispo Council of Site Hardening San Luis Obispo $244,587 $244,587 $4,531 COMPLETE
Governments County
San Mateo County Transit District |N&S Base Emergency Generator San Mateo County |$1,106,406 $893,379 $3,857 Pre-construction meeting for
North Base generator help
5/13/10. Generator delivered
6/15/10. Installation on going
at end of reporting period,
project completion date
extended to 11/30/10 due to
longer delivery
Santa Barbara Metropolitan Transit |Security Cameras Santa Barbara $240,351 $189,555 $285 COMPLETE

District

County




07/08 Mass Transit (6061-0002)

GEOGRAPHICAL |FUNDS FUNDS INTEREST
AGENCY NAME PROJECT TITLE LOCATION AWARDED |EXPENDED |EARNED |PROJECT STATUS
Santa Clara Valley Transportation |(A) Emergency Security Telephones |Santa Clara County |(A) $550,000 [(A) $550,000 |(A) $30,512 [(A) Completed installing
Authority (B) High Security Fence (B) $1,644,748 |(B) $1,644,748 |(B) $76,550 |emergency security
(C) Intrusion Detection Systems (C) $1,095,200 |(C) $1,095,200 |(C) $38,499 |telephones at light rail
platforms & in process of
installing more telephones at
selected transit centers
(B) Completed installation of
high security fence, inc.
vehicle & pedestrian gates at
Corona Bus operating
division in June 2010
(C) Completed installing
LIDS equip on Tasman East
Elevated Guide way in Feb
2010. Installation of CCTVs
at selected station ongoing
and scheduled for completion
in March 2011
Santa Cruz Metropolitan Transit (A) METRO Dispatch Console Santa Cruz County [(A) $25,000 (A) $18,048 (A) $474 Extension Granted. Estimated
District Upgrade (B) $212,337  |(B) $33,053 (B) $5,441 [Completion: June 30, 2011.
(B) METRO Facilities Video (C) $203,168  |(C) $59,798 (C) $4,938
Surveillance
(C) METRO Radio Network and
Surveillance
Santa Maria Area Transit Surveillance and Security System for |Santa Maria $103,270 $103,270 $5,588 COMPLETE
Transit Property
Santa Monica County, Big Blue Facility Security Improvements Santa Monica $267,091 $0 $0 Extension Granted. Estimated

Bus

Completion: December 31,
2011.




07/08 Mass Transit (6061-0002)

GEOGRAPHICAL |FUNDS FUNDS INTEREST

AGENCY NAME PROJECT TITLE LOCATION AWARDED |EXPENDED |EARNED |PROJECT STATUS

Santa Rosa, City of Portable Transit Surveillance System |[Santa Rosa $25,113 $0 $105 Completed installation of
conduit between Westside
Transfer Center and the
MSCN where the server room
for storing video images is
located. Acquiring vendor
quotes for new camera
system, new server to store
video images, installation, and
pulling of fiber from Westside
Transfer Center to MSCN
server room

Sierra County Transportation Purchase and Installation Sierra County $2,850 $2,055 $0 COMPLETE

Commission

Simi Valley Transit Web Based Security Camera System |[Simi Valley $80,000 $0 $4,738 Extension Granted. Estimated
Completion: September 30,
2011.

Siskiyou County Transit Camera System Siskiyou County $38,934 $0 $0 Must submit final
documentation to closeout.

Solvang, City of Interoperable Radio System Solvang $15,363 $19,127 $592 COMPLETE

Sonoma County Transit Video Surveillance Equipment Sonoma County $31,815 $31,815 $721 COMPLETE

South Lake Tahoe, City of Transit Station Security Improvements [South Lake Tahoe  [$52,048 $0 $0 Must submit final
documentation to closeout.

SunLine Transit Agency Safety and Security Enhancement Palm Springs $402,151 $26,403 $165 Extension Granted. Estimated

Project Completion: February 29,

2012.

Taft, City of Interoperable Communications Taft $9,727 $9,786 $59 COMPLETE

Tahoe Regional Planning Agency |Transit Station Security Improvements |Stateline $22,743 $0 $0 Must submit final
documentation to closeout.

Tehachapi, City of Emergency Response Trailer Tehachapi $10,173 $10,173 $0 COMPLETE

Tehama County Transportation Alarm System Project Tehama County $49,385 $51,444 $2,059 COMPLETE

Commission




07/08 Mass Transit (6061-0002)

GEOGRAPHICAL |FUNDS FUNDS INTEREST

AGENCY NAME PROJECT TITLE LOCATION AWARDED |EXPENDED |EARNED |PROJECT STATUS

Thousand Oaks Transit Infrared Security Camera System Thousand Oaks $30,000 $0 $0 Must submit final
documentation to closeout.

Torrance Transit System Board Security Camera Enhancements [ Torrance $115,470 $108,015 $6,689 COMPLETE

Tracy, City of Security Cameras Tracy $50,000 $0 $0 Extension Granted. Estimated
Completion: September 1,
2011.

Trinity County Transportation AVL/Camera System Trinity $11,507 $44,606 $99 COMPLETE

Commission

Tulare County Resource Bus Security Enhancements Tulare County $114,413 $74,595 $3,793 COMPLETE

Management Agency

Tulare, City of Surveillance System Tulare $55,975 $0 $0 Must submit final
documentation to closeout.

Turlock, City of Physical Security Enhancement Turlock $90,000 $92,210 $2,210 COMPLETE

Equipment
Vallejo, City of Bus Maintenance Facility Transit Vallejo $135,562 $0 $0 Must submit final
Security Enhancements documentation to closeout.

Ventura County Transportation Grade Crossing Monitors Ventura $350,711 $0 $0 Must submit final

Commission documentation to closeout.

Victor Valley Transit Authority Security Enhancements Victor Valley $255,111 $260,195 $5,084 COMPLETE

Visalia, City of Lighting Equipment at Bus Stops Visalia $154,456 $154,635 $156 COMPLETE

Western Contra Costa Transit Video Security Camera System Contra Costa County [$56,772 $56,471 $0 COMPLETE

Authority Remaining funds $301 plus
interest will be used on
approved project (08/09) Site
Security Upgrades.

Yolo County Transportation Surveillance Systems Yolo County $170,126 $176,568 $6,442 COMPLETE

District

Yuba - Sutter Transit Authority Surveillance System Retrofit Project |Yuba and Sutter $138,440 $127,625 $1,174 Extension submitted.

Counties

Estimated Completion:
September 30, 2011




07/08 Heavy Rail (6061-0001)

GEOGRAPHICAL |FUNDS FUNDS INTEREST
AGENCY NAME PROJECT TITLE LOCATION AWARDED |EXPENDED |EARNED |PROJECT STATUS
California Department of Forward Facing Cameras Sacramento $450,000 $0 $0 (B) 40% completed. Ext Mar
Transportation Oakland Maintenance Facility $149,745 $149,745 '12.
Passenger Information Display Signs $451,826 $451,826 (C) 100% completed.
Lighting Improvements for Platform $70,000 $70,000 (D) 100% completed.
Park $273,108 $273,108 (E) 100% completed.
Public Announcement and Emergency $28,000 $28,000 (F) 100% completed.
Security Enclosure for Equipment $59,567 $59,567 (G) 100% completed.
Security System with Panic Alarm $1,286,000 $1,286,000 (H) 100% completed.
TV & Video Operational Areas $110,000 $0 (J) 100% completed.
Modesto Station Security Fencing $200,900 $0 (K) 0% completed.
Security Enhancements to Cameras $899,000 $0 Modified/Ext Mar '12.
Security Cameras (L) 0% completed.
Modified/Ext Mar '12.
(M) 0% completed.
Modified/Ext Mar '12.
Capitol Corridor Joint Powers Capitol Corridor Automated Ticket  |Oakland $600,000 $600,000 $22,370 (A) 100% completed. Est Apr
Authority Validation $400,000 $160,000 '10.
Station Improvement $150,000 $150,000 (B) 40% completed. Est Dec
Passenger Information Display Signs $750,000 $684,795 "11.
Onboard Passenger Information (C) 100% completed. Est Nov
System [ '08.
(D) 80% completed. Est Mar
1.
Southern California Regional Rail |Fiber Optic Backbone Los Angeles $2,267,000 $583,691 $29,310 (A) 85% completed. Est Jun
Authority Forward Facing Cameras on 38 $380,000 $365,662 "T1.
Locomotives $1,489,070 $386,390 (B) 100% completed. Est Jun
Swing Gates and Fencing $4,900,000 $515,474 '10.

Tunnel 25 Intrusion Detection

(C) 100% completed. Est Jan
1.
(D) 90% completed. Ext Jun
1.




07/08 Waterborne (6061-0003)

GEOGRAPHICAL |FUNDS FUNDS INTEREST

AGENCY NAME PROJECT TITLE LOCATION AWARDED |EXPENDED |EARNED |PROJECT STATUS
California Department of Boating |San Francisco Terminal and Vessel San Francisco $3,660,000 $3,660,000 $0 100% completed. WETA's
and Waterways Construction lease Aug '09.
San Francisco Bay Area Water Preliminary Investigation/Environmen [San Francisco $2,000,000 $157,087 $22,582 (A) 6% completed. Est Jun
Emergency Transportation Review $3,000,000 $0 "12.
Authority Final Design $6,340,000 $3,669,207 (B) 0% completed. Est Sep

SFF Terminal/Vessel Construction $5,000,000 $522,336 '13.

Maintenance Barge/Floats/Ramp $5,000,000 $0 (C) 53% completed. Est Dec

Maintenance Facilities

"11.

(D) 10% completed. Est Sep
'13.

(E) 0% completed. Est Sep
"13.




08/09 Mass Transit (6161-0002)

AGENCY NAME

PROJECT TITLE

GEOGRAPHICAL
LOCATION

FUNDS
AWARDED

FUNDS
EXPENDED

INTEREST
EARNED

PROJECT STATUS

Alameda - Contra Costa Transit
District

Revenue Vehicle Surveillance
Cameras and System

Alameda and Contra
Costa Counties

$2,148,388

$4,680

$38

Purchased 137 bus camera
systems and installation of
132 bus camera systems on
the transit buses. The
remaining 5 systems will be
installed once the buses are
delivered. Estimated
Completion: June 2012.

Amador Rapid Transit System

Sutter Hill Transit Center

Amador County

$33,136

$0

$66

Interest added to funds will be
spent on project. These grant
funds will spent during FY
10/11. Estimated Completion:
March 31, 2012.

Antelope Valley Transit Authority

Video Surveillance & Controlled
Facility Access

Antelope Valley

$95,786

$0

$0

Funding secured, Estimated
Completion: March 31, 2012.

Arvin, City of

Transportation Surveillance System

Arvin

$13,183

$680

$159

Secure funding. Obtain design
specs., equip lists, and cost
est. bids. First "pilot" camera
system has been installed in
one bus, but backend system
not yet installed. Estimated
Completion: March 31, 2012.

Atascadero, City of

Driver and Vehicle Safety
Enhancement

Atascaderp

$19,440

$16,003

Est. $5

Equipment has been
purchased-receiving
installation quotes. Estimated
Completion: March 31, 2012.

Auburn, City of

Corporation Yard Surveillance System

Auburn

$9,041

$0

$0

Funding secured, Estimated
Completion: March 31, 2012.




08/09 Mass Transit (6161-0002)

AGENCY NAME

PROJECT TITLE

GEOGRAPHICAL
LOCATION

FUNDS
AWARDED

FUNDS
EXPENDED

INTEREST
EARNED

PROJECT STATUS

Banning, City of

Security Cameras on Buses

Banning

$50,000

$0

$0

Funding secured, Estimated
Completion: March 31, 2012.

Beaumont, City of

OnBoard Security Cameras

Beaumont

$28,500

$0

$0

Funding secured, Estimated
Completion: March 31, 2012.

Butte County Association of
Governments

Security Cameras Installed on Buses

Butte County

$181,978

$0

$0

Funds received 8/30/10 and
are being applied to the
second phase of a system
wide security camera project.
Currently awaiting
installation. Estimated
Completion: March 31, 2012.

California City, City of

Security Cameras at Corporation Yard

California City

$11,161

$0

$0

Funding secured, Estimated
Completion: March 31, 2012.

Central Contra Costa Transit
Authority

Perimeter Security

Contra Costa County

$116,919

$0

$0

Funding secured, Estimated
Completion: March 31, 2012.

Clovis, City of

Transit Security Cameras

Clovis

$73,254

$468

$9

Funding received late Aug
2010, purchase order for
camera systems processed and
ordered. Expected to be
delivered first part of Nov
2010 and will be installed
Nov/Dec. Estimated
Completion: March 31, 2012.

Commerce, City of

Video Surveillance System

Commerce

$21,323

$21,323

$0

COMPLETE

Corcoran, City of

Retrofit Buses with New Surveillance

System

Corcoran

$39,413

$0

$18

Currently waiting for City
Council to approve Request
for Proposal, so may go out to
bid. Estimated Completion:
March 31, 2012.




08/09 Mass Transit (6161-0002)

GEOGRAPHICAL |FUNDS FUNDS INTEREST
AGENCY NAME PROJECT TITLE LOCATION AWARDED |EXPENDED |EARNED |PROJECT STATUS
Corona, City of OnBoard Video Surveillance Corona $35,000 $0 $0 CCTS staff worked w/ bus
Equipment and Recording System manufacturer to complete
system specs, camera layout
& DVR storage capacity. Bus
manufacturer and CCTS
tentatively selected a
surveillance system. Will be
installed during bus
manufacturing process.
Estimated Completion: March
31,2012.
Council of San Benito County San Benito County Transit Facility San Benito County  |$46,712 $0 $0 Funding secured, Estimated
Governments Completion: March 31, 2012.
Culver City, City of Security Video Camera Equipment for |Culver City $66,090 $0 $0 Four informal bids have been
Transportation Facility reviewed and a Request for
Proposal has been drafted.
Estimated Completion: March
31,2012.
Del Norte Local Transportation Interoperable Mobile Radio Del Norte County $23,546 $0 $0 Funding secured, Estimated
Commission Communications for Redwood Coast Completion: March 31, 2012.
Transit
Delano, City of Security Cameras on Busses and Delano $41,548 $0 $0 Funding secured, Estimated
Transit Center Phase 1T Completion: March 31, 2012.
Dinuba, City of Facility Security Dinuba $22,043 $0 $0 Funding secured, Estimated
Completion: March 31, 2012.
Eastern Contra Costa Transit (A) Disaster Preparedness Contra Costa County [(A) $32,834 $0 $0 Beginning project- should see
Authority Communications Equipment (B) $14,606 expenditures by mid Sept.

(B) Transit Facility Security
Enhancements

Estimated Completion: March
31,2012.
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GEOGRAPHICAL |FUNDS FUNDS INTEREST
AGENCY NAME PROJECT TITLE LOCATION AWARDED |EXPENDED |EARNED |PROJECT STATUS
Easy Lift Transportation Paratransit Emergency Response &  |Santa Barbara County |$6,140 $0 $0 Funding secured, Estimated
Preparedness Completion: March 31, 2012.
El Dorado County Transit Authority| Transit Facility Security Systems El Dorado County $124,854 $0 $0 No funds expended at this
time. Estimated Completion:
March 31, 2012.
Elk Grove, City of Vehicle Location Project Elk Grove $157,522 $0 $0 Funding secured, Estimated
Completion: March 31, 2012.
Escalon, City of Purchase Radio Communication Escalon $15,000 $0 $0 Interest accruing on $15,000
Equipment grant moneys received.
Estimated Completion: March
31,2012.
Fairfield, City of Security Camera Enhancements Fairfield $20,136 $0 $0 Funding secured, Estimated
Completion: March 31, 2012.
Foothill Transit System Transit Operations/Administration West Covina $327,193 $0 $0 Funding secured, Estimated
Facilities Hardening Completion: March 31, 2012.
Fresno County Rural Transit On-Board Video Surveillance Fresno County $170,941 $0 $0 Funding secured, Estimated

Agency

Equipment Phase IT

Completion: March 31, 2012.
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INTEREST
EARNED
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Fresno, City of

(A) Facility Access Control
(B) OnBus Video Surveillance
Equipment

Fresno

(A) $93,248
(B) $482,515

(A) SO
(B) $0

$0

(A) Research is being
completed at this time as to
the potential vendors/products
that will fit the project so that
specs and RFP can be
developed. Estimated
Completion: March 31, 2012.
(B) Phase I- Two phased
vendor selection process
occurred. On bus demo equip
installed. Bids evaluated and
vendor selected but they
pulled their bid. In process of
notifying second choice
vendor. Estimated
Completion: March 31, 2012.
Interest not applied to project.
Total earned interest pooled
to apply to projects as
approved.

Gardena, City of

Facility Interior Security Camera
Enhancements

Gardena

$76,732

$0

$0

Funding secured, Estimated
Completion: March 31, 2012.

Gold Coast Area Transit

(A) Drive Cam for Supervisor and
Support Vehicles

(B) Operations and Maintenance
Facility Security Upgrade

Oxnard

(A) $30,000
(B) $100,000

(A) $0
(B) $0

(A) $0
(B) $0.02

(A) Study of the best
available technology that is
compatible w/ current bus
systems currently underway.
Estimated Completion: March
31,2012.

(B) Study of needs currently
underway. Estimated
Completion: March 31, 2012.
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Golden Gate Bridge, Highway and
Transportation Authority

Advance Communication Information
System Subscriber Equipment

San Francisco

$802,488

$0

$376

Final Design Review
conducted. A voice radio
system control station has
been installed at GGB Toll
Plaza Site. A voice radio
console & portable subscriber
will be installed & issued to
support bridge operations
ahead of the full
implementation of the ACIS.
Estimated Completion: March
31, 2012.

Imperial, City of

IVC Transfer Terminal Phase II

Imperial County

$133,338

$0

N/A

Project design almost
complete. No equip.
ordered/installed. Training on
equip use completed in Phase
I. Estimated Completion:
March 31, 2012.

Inyo, City of

Security Fencing for Bus Storage Area

Inyo County

$18,207

$0

$0

Funding secured, Estimated
Completion: March 31, 2012.

Kern County Regional Transit

Security Gate at Victor Street Road
Yard

Kern County

$144,208

$76

$0

Project has been designed.
Contractor has been selected.
Construction scheduled to
begin July 2010. Estimated
Completion: March 31, 2012.
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Kings County Area Public Transit |Facility Security Enhancement Kings County $103,261 $0 $711 Perimeter fence & gate

Agency enhancements are part of
facility improvement project.
Project out to bid. Should be
awarded late Nov 2010.
Estimated Completion: March
31,2012.

Lake Transit Authority Interoperable Mobile Radio Lake County $54,674 $0 $0 Funding secured, Estimated

Communications for Lake Transit Completion: March 31, 2012.

Lassen County AVL/Camera System Lassen County $30,156 $0 $0 Funding secured, Estimated
Completion: March 31, 2012.

Lincoln, City of Transit Station Security Lincoln $24,047 $13,800 $1 Project construction

substantially complete. Final
punch list & walkthrough
being completed 10/2010.
Estimated Completion: March
31,2012
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AGENCY NAME PROJECT TITLE LOCATION AWARDED |EXPENDED |EARNED |PROJECT STATUS
Livermore - Amador Valley Transit [(A) East Bay Regional Livermore $46,624 (A) $0 (A) $60 (A) No items completed due
Authority Communications System (B) $2,739.08 [(B) $694.94 [to delay in Prop 1B funds and
(B) Radio Frequency Study & the switching the project out
Emergency Operations Enhancement with the FY 07/08 project. FY
Project 07/08 project must be
completed prior to starting
project. Estimated
Completion: March 31, 2012.
(B) CESRS- Completed; LCD
Display for EOC- Completed;
RF Strategic Plan Study-
Solicitation for Prof. Services-
July 2010. Evaluate proposals
and select vendor- Sept 2010.
Estimated Completion: March
31, 2012.
Lodi, City of Transit Parking Structure Security Lodi $61,331 $0 $0 Funding secured, Estimated
Cameras & Related Equipment Completion: March 31, 2012.
Lompoc, City of Transit Center and OnBoard Bus Lompoc $50,301 $0 $0 Funding secured, Estimated
Security System Completion: March 31, 2012.
Long Beach Public Transportation |Transit Mall Security Lighting & Long Beach $371,122 $286,933 $0 All of the perimeter Transit

Company

Surveillance Cameras

Mall security cameras
installed. All corresponding
perimeter security lighting
installed. Estimated
Completion: March 31, 2012.
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AGENCY NAME PROJECT TITLE LOCATION AWARDED |EXPENDED |EARNED |PROJECT STATUS
Los Angeles County Metropolitan |(A) Metro Rail Gating Los Angeles County |(A) $4,900,000 |$0 $151,596 Work is ongoing but no funds
Transportation Authority (B) Advanced Transit Management (B) $8,800,000 have been drawdown in this
System Narrowband Frequency (C) $2,403,043 phase In this performance
(C) Blue & Green Line Transit period. Estimated
Passenger Information System Completion: March 31, 2012.
Madera, City of Security bollards and a Digital Video |Madera $43,064 $0 $0 Equip. options identified and
Security System solicited bids for a digital
video security system and
security fencing. Interviews
scheduled with 3 vendors.
One vendor selected, City will
prepare purchase order and
equip. purchased/installed.
Estimated Completion: March
31,2012
Manteca, City of Bus Stop Security Manteca $35,000 $0 $0 Funding secured, Estimated

Completion: March 31, 2012.




08/09 Mass Transit (6161-0002)

AGENCY NAME

PROJECT TITLE

GEOGRAPHICAL
LOCATION

FUNDS
AWARDED

FUNDS
EXPENDED

INTEREST
EARNED

PROJECT STATUS

Mendocino Transit Authority

(A) Onboard Security Camera
Enhancement

(B) Ukiah Yard Security Cameras
(C) Willits Yard Security Cameras
(D) Pt Arena Yard Security Cameras
(E) Ft. Bragg Yard Generator

(F) Ft Bragg Yard Security Cameras

Mendocino County

(A) $30,382
(B) $20,000
(C) $5,000
(D) $4,000
(E) $17,104
(F) $4,000

$71,260

$0

(A) All necessary parts on
hand, about 50% installed.
Estimated Completion: April
30,2012.

(B) Waiting for quotes RFQ
out. Estimated Completion:
August 30, 2012

(C) Waiting for quotes RFQ
out. Estimated Completion:
August 30, 2012

(D) Waiting for quotes RFQ
out. Estimated Completion:
August 30, 2012

(F) Installed, waiting for
county building inspection.
Estimated Completion:
August 30, 2012

(E) Waiting for quotes RFQ
out. Estimated Completion:
August 30, 2012

Modesto, City of

AVL, Cameras and Radios on Four
Fixed Route Buses

Modesto

$119,000

$0

$0

Project will be started this
fall. Estimated Completion:
March 31, 2012

Modoc County Local
Transportation Commission

Transit Security and Communications

Modoc County

$7,940

$5

Received notification of
payment and deposited funds.
Estimated Completion: March
31,2012.
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Mono County Local Transportation |Security Lighting for Eastern Sierra  |Mono County $11,020 $0 $0 Funding secured, Estimated
Commission Transit Authority Completion: March 31, 2012.
Monterey - Salinas Transit MST Facilities System Security Monterey County $402,615 $0 $8,403 Employee safety improved by
installing proximity card
readers at restroom facility
entrances at Salinas Transit
Center. Estimated
Completion: March 31, 2012.
Morongo Basin Transit Authority |Emergency Generator Morongo Basin $72,573 $72,598 $25 Funding secured, Estimated
Completion: March 31, 2012.
Mountain Area Regional Transit Security Enhancements Big Bear $57,948 $0 $0 Funding secured, Estimated
Authority Completion: March 31, 2012.
Needles, City of Needles Transit Services Needles $6,807 $0 $14,45 Funds received 5/6/10 but no

work has been started on this
project to date. Estimated
Completion: March 31, 2012.
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North San Diego County Transit
Development Board

(A) Positive Train Control
(B) SPRINTER Network Back-Up

Oceanside

(A) $594,200
(B) $266,294

(A) $50,967
(B) $0.00

(A)(B)
$2,629

(A) Incurred costs totaling
$50,967 to HNTB Corp.
related to PTC RFP
Development. Encumbrances
totaling $264,972 remain at
the end of the period related
to PTC RFP Development and
PTC Program Support.
Estimated Completion: March
31,2012.

(B) Incurred no costs related
to project. Encumbrances
totaling $259,274 remain at
end of period. Estimated
Completion: March 31, 2012.

Omnitrans

OnBoard Bus Video Surveillance
System

San Bernardino

$1,318,312

$0

$0

Funding secured, Estimated
Completion: March 31, 2012.
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Orange County Transportation
Authority

(A) License Plate Recognition for
Transit Police Vehicles

(B) Transit Communications System
Upgrades

Orange County

(A) $85,000
(B) $3,435,574

(A) SO
(B) $0

(A) S0
(B) $0

(A) Coordination ongoing w/
UASI & other law
enforcement agencies within
the county in order to identify
a common system & standard
specs. Vendor systems are
being researched. Estimated
Completion: March 31, 2012.
(B)Conducted project kickoff,
reviewed and approved
baseline project schedule,
tested successfully voice radio
system, approved shared
access points for Wireless
Local Area Network at all
bases, completed vehicle
survey to design wiring
diagram & placement of in
vehicle equip., complete
design of radio frequency
infrastructure w/ County of
Orange Public Safety,
complete preparation of
Central Communication at
Garden Grove for new equip
& started reviewing system
design doc's submitted by
contractor. Estimated
Completion: March 31, 2012.

Palo Verde Valley Transit Agency

Palo Verde Valley Transit Agency
Security Cameras

Palo Verde

$24,870

$0

$23

Funds not expended as of yet,
but are in the process.
Estimated Completion: March
31,2012.
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AGENCY NAME PROJECT TITLE LOCATION AWARDED |EXPENDED |EARNED |PROJECT STATUS
Paratransit Inc. (A) Mobile Incident Command Sacramento (A)$56,309 $0 $0 Funding secured, Estimated
Operations and Communications (B) $79,041 Completion: March 31, 2012.
Project
(B) Onboard, Digital Surveillance
Systems
Peninsula Corridor Joint Powers (A) Integrated Security Center San Mateo (A)$30,809 (A) $0 (A) $39 (A) Meetings held to begin
Board Upgrade (B) $110,177  |(B) $0 (B) $143 process of updating the work
(B) Two Anti-Terrorism Substation (C) $206,460 |(C) $0 (C) $103 plan for project. Design work
) (D)$104,000 |(D) $0 (D) $135 is anticipated to begin next
(C) Right of Way Fencing, Phase II (E)$46,400 (E) $0 (E) $60 report period. Estimated
(D) Safety and Security (F) $441,400 (F) $0 (F) $220 Completion: March 31, 2012.
Improvements, Phase 11 (B) Meetings held to begin
(E) Closed Circuit TVs at CEMOF, process of updating the work
Phase II plan for project. Design work
(F) Cameras-on-Trains, Phase II is anticipated to begin next
report period. Estimated
Completion: March 31, 2012.
(C) Work to install approx
10,000 linear ft. of fencing
along right of way
commenced. 9/30/10- 5,000
linear ft installed. Estimated
Completion: March 31, 2012.
(D) Engineering and design
complete. Buds for
installation of security
enhancements received early
Sept. undergoing review.
Contract award will be
considered by Cal Train
Board next performance
Placer County Department of Automated Vehicle Location and Pre- |Placer County $15,129 $0 $0 Funding secured, Estimated

Public Works

Trip Inspection System Phase II

Completion: March 31, 2012.
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Placer County Transportation
Planning Agency, Colfax

Colfax Station Camera Security
System

Colfax

$2,340

$0

$2

Funding Reimbursement
Agreement executed between
PCTPA and the City of
Colfax. Estimated
Completion: March 31, 2012.

Placer County Transportation
Planning Agency, Rocklin

City of Rocklin Bus Stop Safety and
Security Improvements

Rocklin

$33,071

$0

$33

Funding reimbursement
Agreement executed between
PCTPA and the City of
Rocklin. Completed concrete
improvements, signage, and
lighting installed at bus stops.
Estimated Completion: March
31,2012.

Redding Area Bus Authority

RABA Fleet Install Video
Surveillance & AVL Equipment

Shasta County

$153,561

$0

$204

Video camera vendor recently
received a signed purchase
order & notice to proceed.
Cameras should begin
installation in a few weeks,
the AVL equip. also
completing the RFP process
& should have an approved
vendor within next few
months. Estimated
Completion: March 31, 2012.

Riverbank Oakdale Transit
Authority

Remote Cameras for 8 Bus Shelters in
Oakdale

Riverbank

$140,157

$0

$0

Funding secured, Estimated
Completion: March 31, 2012.

Riverside County Transportation
Commission

Rail Station Surveillance and Security
Upgrade

Riverside County

$347,600

$0

$0

Funding secured, Estimated
Completion: March 31, 2012.
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Riverside Transit Agency (A) Security Warning Signs at RTA  |Riverside County (A) $2,200 (A) $0 (A) $5 (A) Project has been bid.
Facilities (B) $698,965 |(B) $128,470 |(B) $16,000 |RTA Board of Directors will
(B) Security Wall/Fence/Gate (C) $160,000 [(C) $0 (C) $350 make award at Oct. meeting.
Construction Around RTA Facilities (D) $3,300 (D) $0 (D) $8 Estimated Completion: March
(C) Additional Security Lighting (E) $1,000 (E) $0 (E) $2 31, 2012.
System for Riverside Facility (B) Project has been bid. RTA
(D) Alarm Installation in Coin Board of Directors will make
Counting Building award at Oct. meeting for
(E) Generator Mount for Mobile Riverside Facility portion of
Command Vehicle project. Hemet facility portion
completed. Pending minor
finishing punch list items.
Estimated Completion: March
31,2012.
(C) Project has been bid. RTA
Board of Directors will make
award at Oct. meeting.
Estimated Completion: March
31,2012.
(D) No equipment purchased
at this point. Work will be a
contracted service. Estimated
Completion: March 31, 2012.
(E) To date, no action has
been taken
Riverside, City of Security Enhancements Special Riverside $30,000 $0 $0 Funding secured, Estimated
Transportation Parking Lot & Completion: March 31, 2012.
Building
Roseville, City of OnBoard Recording Video Roseville $73,317 $0 $0 Funding secured, Estimated

Surveillance Cameras

Completion: March 31, 2012.
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Sacramento Regional Transit Automated Vehicle Location Sacramento $1,554,887 $117 $201 Project begun. Technical
District specs. And RFP developed
and the RFP will be released
for bids Nov 10, 2010 for 30
days. Estimated Completion:
March 31, 2012.
San Diego Metropolitan Transit Enhance Infrastructure Protection San Diego County $2,779,445 $0 $0 Project still in design phase.
System Estimated Completion: March
31,2012.
San Francisco Bay Area Rapid Transit Infrastructure Hardening San Francisco Bay $5,374,704 $43,497 $0 Design completed for closed

Transit District

Area

circuit video equip., intrusion
alarms and security barriers.
Contract for surface security
barriers complete and in bid
process. Estimated
Completion: March 31, 2012.
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San Francisco Municipal (A) Site Hardening San Francisco (A) $3,800,000 [$0 $5,922 (A) Plans are in process to
Transportation Agency (B) Cameras, Monitors, CCTV (B) $2,570,567 install and replace fences and

Support

(C) Public Address System at 9 Sub

Stations

(C) $700,000

gates at SFMTA facilities.
Estimated Completion: March
31,2012.

(B) Specs for installations of
CCTVs & Digital Video
Recorders on buses and trains
being developed. Expects to
replace existing cameras
which are obsolete and of
diminished utility, on all
buses and trains. Estimated
Completion: March 31, 2012.
(C) Project under review by
Director of Security.
Estimated Completion: March
31,2012.
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San Joaquin Regional Transit
District

(A) Real-Time Passenger Information
System

(B) Physical Security Enhancement
Project

San Joaquin County

(A) $328,282
(B) $108,882

(A) SO
(B) $0

(A) S0
(B) $0

(A) Elements of this project
have begun at this time.
Working to get Automatic
Vehicle Locator Systems
upgraded prior to beginning
project. Estimated
Completion: March 31, 2012.
(B) Elements of project have
begun at this time. Pan, Tilt,
Zoom Security Cameras w/
Monitoring
Equipment/Software; Duress
Alarms (Facilities), Proximity
card readers and Electronic
Entry System Upgrades for
County Facility. Estimated
Completion: March 31, 2012.

San Luis Obispo Regional Transit
Authority

Facility Safety and Security Electronic
Fare Collection System

San Luis Obispo
County

$217,657

$0

$0

Funding secured, Estimated
Completion: March 31, 2012.
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San Mateo County Transit District

(A) Integrated Security Center
Upgrade
(B) Fire Alarm System Upgrade

San Mateo County

(A) $109,231
(B) $997,175

(A) SO
(B) $0

(A) S0
(B) $0

(A) Staff held meetings to
begin process of updating
work plan for project. Design
work anticipated to begin next
performance period.
Estimated Completion: March
31,2012.

(B) No progress on project
during performance. period
due to funds being received
Aug 20,2010. Milestone dates
revised. A request to modify
grant performance period will
be forwarded to Cal EMA.
Estimated Completion: March
31, 2012.

Santa Barbara County Association
of Governments

Transit AVL and Vehicle-Based
Surveillance Camera Program

Santa Barbara County

$32,494

$0

$0

Funding secured, Estimated
Completion: March 31, 2012.

Santa Barbara Metropolitan Transit
District

Backup Generator Design and
Installation for Transit Facilities

Santa Barbara County

$240,132

$0

$0

Funding secured, Estimated
Completion: March 31, 2012.
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Santa Clara Valley Transportation |(A) CCTV Video on Demand at the |Santa Clara County  [(A) $589,415 |(A) $589,415 |(A) $1,250 |(A) Completed installation of
Authority Guadalupe Light Rail Division (B) $942,187 |(B) $5 (B) $8,155 |CCTV cameras at Guadalupe
(B) Install Emergency Generator at the (C) $562,994 |(C) $0 (C) $4,873 |Light Rail Division.
Guadalupe Operating Division (D) $982,282  |(D) $25,037 (D) $8,195 |Estimated Completion:
(C) Laser Intrusion Detection System (E) $213,070  |(E) $0 (E) $1,844 |February 2010
at the Hamilton LRS (B) In design phase.

(D) Chaboya Bus Operating Division

Site Hardening
(E) Cameras on Buses

Estimated Completion: March
30,2012.

(C) In design phase.
Estimated Completion: March
30,2012.

(D) Will be in completed
phases. Phase IA includes
installation of high security
fences & gates. Bid openings
were Oct 10, 2010. Phase IB
includes installation of CCTV
cameras. This phase was
advertized for bid on
September 16, 2010. both
phases are scheduled for
completion in April 2011.
Phase II will include the
installation of a new guard
shack, motorized gates, gate
arms, and card reader access.
Phase II construction is
scheduled to begin in summer
2011. Estimated Completion:
March 30, 2012.

(E) Installation of camera

cxzat ad accaniatad
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Santa Cruz Metropolitan Transit
District

METRO Comprehensive Security and

Surveillance System

Santa Cruz County

$440,505

$0

$1,298

Contractors have provided
equip specs for radio network
& video surveillance system
upgrades. Circulated RFPs for
video and radio equip
proposals. Estimated
Completion: March 31, 2012

Santa Maria, City of

Surveillance and Security System for

Transit Properties

Santa Maria

$103,107

$0

$0

RFP completed as described
in scope of original project
allocation request. Estimated
Completion: March 31, 2012.

Santa Monica, City of

Security Improvements

Santa Monica

$267,091

$0

$0

Funding secured, Estimated
Completion: March 31, 2012.

Santa Rosa, City of

Transfer Center Transit Surveillance

Cameras

Santa Rosa

$25,113

$0

$0

Completed installation of
conduit between Westside
Transfer Center and the
MSCN where the server room
for storing video images is
located. Acquiring vendor
quotes for new camera
system, new server to store
video images, installation, and
pulling of fiber from Westside
Transfer Center to MSCN
server room. Estimated
Completion: March 31, 2012

Sierra County Transportation
Commission

Interoperable communications

Sierra County

$2,850

$0

$0

Funding secured, Estimated
Completion: March 31, 2012.
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Simi Valley Transit Security Fencing and Lighting Simi Valley $200,000 $0 $0 Milestone goals/objectives
established. Researched
various models and
availability of Security
Fencing and Lighting.
Examined Security Fencing
and Lighting installed in
neighboring transit facilities.
Initiated project's Scope of
Work. Estimated Completion:
March 31, 2012.
Siskiyou County Transit Camera System Phase II Siskiyou County $38,934 $0 $0 Funding secured, Estimated
Completion: March 31, 2012.
Sonoma County Cloverdale Depot Video Surveillance |Sonoma County $31,815 $0 $0 Funding secured, Estimated
Equipment Completion: March 31, 2012.
South Lake Tahoe, City of Bus Garage & South Y Transit Station |South Lake Tahoe $20,000 $0 $0 Funding secured, Estimated
Improvements Completion: March 31, 2012.
Stanislaus County Purchase & Install Video Stanislaus County $170,190 $0 $0 Funding secured, Estimated
Surveillance Camera and AVL System Completion: March 31, 2012.
Sunline Transit Agency Safety and Security Enhancement Palm Springs $403,608 $0 $38 Not completed any of the
Project portions of the project; staff is
researching equipment to be
purchased. Estimated
Completion: March 31, 2012.
Taft, City of Physical Security Enhancement Taft $9,664 $0 $0 Funding secured, Estimated

Equipment

Completion: March 31, 2012.
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Tahoe Regional Planning Authority |Security Cameras Stateline $15,685 $0 $0 Funding secured, Estimated
Completion: March 31, 2012.
Tehama County Transportation Bus Stop Safety with ADA Tehama County $49,385 $0 $0 Funding secured, Estimated
Commission Improvements Completion: March 31, 2012.
Thousand Oaks, City of (A) Transit Center Security Cameras |Thousand Oaks (A) $45,000 $0 $0 Funding secured, Estimated
(B) Thousand Oaks Transit Onboard (B) $50,000 Completion: March 31, 2012.
Security Cameras
Torrance, City of On Board Security Camera Torrance $115,470 $0 $0 Funding secured, Estimated
Enhancements For Transit Buses Completion: March 31, 2012.
Phase II
Tracy, City of Security Cameras Tracy $100,000 $0 $0 Funding secured, Estimated
Completion: March 31, 2012.
Trinity County AVL/Camera System Trinity $11,507 $0 $0 research completed to find a
vendor that has the best
camera systems for the Trinity
Transit Service. Estimated
Completion: March 31, 2012.
Tulare County Tulare County Area Transit Security |Tulare County $112,761 $0 $519 Automatic Electronic gates
Improvements being installed at Central
Road Yard where transit
buses are fueled and parked
overnight. A bus video system
will be purchased for the fleet
of buses. Estimated
Completion: March 31, 2012.
Tulare, City of Tulare Project Tulare $46,447 $0 $22 Researched equipment,

seeking bids. Estimated
Completion: March 31, 2012.
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Vallejo, City of Bus Maintenance Facility Transit Vallejo $135,562 Funding secured, Estimated
Security Enhancements Completion: March 31, 2012.
Ventura County Transportation Metrolink Safety Enhancements Phase |Ventura $67,665 $0 $0 Funding secured, Estimated
Commission I Completion: March 31, 2012.
Metrolink Safety Enhancements Phase
II
Ventura, City of City of Ventura Transit Facility Ventura $110,000 Funding secured, Estimated
Surveillance Camera System Completion: March 31, 2012.
Victor Valley Transit Service Security Enhancements for Victor Valley $255,111 $0 $4,867 Funding secured, Estimated
Authority Administration, Operations and Completion: March 31, 2012.
Maintenance Facility
Visalia, City of Lighting Equipment at Bus Stops Visalia $119,158 $0 $389 No money spent. Estimated
Completion: March 31, 2012.
Western Contra Costa Transit Site Security Upgrade Contra Costa County |[$56,722 $0 $27 Project approval and
Authority allocation of funds received
July 2010. Other funding
approved in last few weeks.
Work on project not yet
started. Estimated
Completion: March 31, 2012.
Yolo County Transportation (A) Shelters and Solar Light Yolo County (A) $35,126 $0 $1,210 Funding secured, Estimated
District (B) Route Match/AVL Connection (B) $85,000 Completion: March 31, 2012.
(C) Emergency Backup Generator (C) $50,000
Yuba Sutter Transit Authority Facility Security Project Yuba and Sutter $138,440 $0 $90 Project not started.

Counties

Anticipates finalizing system
design and specs by Dec
30,2010 and awarding the
contract by Mar 30, 2011.
Estimated Completion: March
31,2012.
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California Department of Ticket Security Validation Scanner Sacramento $150,000 $0 $0 (L) 0% completed. Mod/Est
Transportation Cameras Enhancements $226,307 $0 Mar '12.
On-Train Information Systems $1,800,000 $0 (M) 0% completed. Mod/Est
Customer Information System $957,102 $0 Mar '12.
Television and Video Security System $930,522 $0 (N) 0% completed. Mod/Est
Improvements Mar '12.
(0) 0% completed. Mod/Est
Mar '12.
(P) 0% completed. Mod/Est
Mar '12.
Capitol Corridor Joint Powers Installation of Access Control Devices |Oakland $300,000 $10,000 $1,246 (A) 20% completed. Est Mar
Authority and Signage along Right of Way and $150,000 $423,863 '12.
Stations $100,000 $100,000 (B) 80% completed. Est Oct
Automated Ticket Validation $650,000 $164,941 '11.
Oakland Maintenance Facility Safety $500,000 $28,251 (C) 100% completed. Est Apr
and Security Improvements Phase II $200,000 $195,388 '09.
Security Camera Installation (D) 30% completed. Est Sep
Security Operations Command Center '11.
Wireless Network Development Plan (E) 20% completed. Est '11.
(F) 40% completed. Est Mar
"12.
San Joaquin Regional Rail Camera Surveillance Equipment Alameda, Santa Clara [$500,380 $0 $0 (A) 0% completed. Est Aug
Commission/Altamont Commuter |Interoperable Communications and San Joaquin $200,000 $0 '12.
Express Equipment $21,620 $21,620 (B) 0% completed. Est Oct
Radiation Detection Equipment $100,000 $0 1.

Security Cameras

(C) 100% completed. Est Apr
1.

(D) 0% completed. Est Aug
'12.
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Southern California Regional Rail |Inward Facing Cameras Los Angeles $402,000 $350,809 $2,824 (A) 100% completed. Est Jun
Authority Compatible Dispatch System $6,000,000 $6,000,000 '10.
Safety Retrofits Tangible Tables $830,000 $150,523 (B) 87% completed; Est Dec
Wayside Signal Relocation and $982,070 $111,429 '11.

Reconfiguration

(C) 18% completed; Est Mar
'11.
(D) 11% completed; Est Mar
"12.
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San Francisco Bay Area Water Maintenance Facilities San Francisco $7,000,000 $0 $30,427 (A) 0% completed. Est Sep
Emergency Transportation Final Design $2,500,000 $0 '13.
Authority Preliminary Investigations/Env $1,250,000 $0 (B) 0% completed. Est Sep
Review $10,250,000 $0 '13.
Maintenance Barge, Floats/Ramps $4,000,000 $162,819 (C) 0% completed. Est Jun

San Francisco Berthing Facilities

"12.

(D) 0% completed. Est Sep
"13.

(E) 21% completed. Est Dec
"12.
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Alameda Contra Costa Transit Transbay Transit Center Site Alameda and Contra |[$2,148,388 $0 $0 Funding Received. Estimated
District Protection Costa Counties Completion March 31, 2013.
Auburn, City of Emergency Generator for Corporation |Auburn $8,946 $0 $0 Funding Received. Estimated
Yard Completion March 31, 2013.
Banning, City of Bus Security Upgrades: Radios and ~ |Banning $18,650 $0 $0 Funding Received. Estimated
Security Cameras Completion March 31, 2013.
Beaumont, City of Pass Transit Agency - Bus Shelter Beaumont $18,185 $0 $0 Funding Received. Estimated
Upgrades Completion March 31, 2013.
Central Contra Costa Transit Perimeter Security Contra Costa County |$116,919 $0 $0 Funding Received. Estimated
Authority Completion March 31, 2013.
Corona, City of Corona Transit Center Security Corona $83,000 $0 $0 Funding Received. Estimated
System Completion March 31, 2013.
Eastern Sierra Transit Authority Security Fencing for Bus Storage Area|Eastern Sierra $54,000 $0 $0 Funding Received. Estimated
for Eastern Sierra Transit Authority Completion March 31, 2013.
HQ
El Dorado County Transit Authority| Emergency Back-Up Power for El Dorado $124,854 $0 $0 Funding Received. Estimated
Transit Operations Base and Completion March 31, 2013.
Maintenance Facilities
Escalon, City of Retrofit Two Buses and City Escalon $15,000 $0 $0 Funding Received. Estimated
Corporation Yard with New Completion March 31, 2013.
Surveillance System
Fresno Area Express Secure Parking Fresno $577,096 $0 $0 Funding Received. Estimated
Completion March 31, 2013.
Golden Gate Bridge, Highway and |Advanced Communication San Francisco $802,488 $0 $0 Funding Received. Estimated
Transportation Authority Information System Completion March 31, 2013.
Imperial County County of Imperial Bus Shelter Imperial County $133,338 $0 $0 Funding Received. Estimated

Lighting Project

Completion March 31, 2013.
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Kings County Area Public Transit |Facility Security Enhancement Kings County $23,364 $0 $0 Funding Received. Estimated
Agency Completion March 31, 2013.
Livermore Amador Valley Transit |Surveillance Equipment/Cameras at  |Livermore $36,696 $0 $0 Funding Received. Estimated
Authority the Livermore Transit Center Completion March 31, 2013.
Lodi, City of Transit Parking Structure Security Lodi $60,000 $0 $0 Funding Received. Estimated
System Infrastructure Completion March 31, 2013.
Lompoc, City of Transit Center/Vehicle Security Lompoc $56,241 $0 $0 Funding Received. Estimated
Improvements Completion March 31, 2013.
Long Beach Transportation Long Beach Public Transit - Purchase [Long Beach $371,122 $0 $0 Funding Received. Estimated
Company of Security and Safety Equipment Completion March 31, 2013.
Project
Los Angeles County Metropolitan |(A) Chemical Detection Pilot Los Angeles (A) $398,860 [$0 $0 Funding Received. Estimated
Transportation Authority (B) Bus Division Generators (B) $3,500,000 Completion March 31, 2013.
(C) Union Station Gateway Elevator (C) $340,000
Monitoring System Upgrade (D) $398,860
(D) Chemical Detection Pilot Program (E) $550,000
(E) Center street Counterterrorism (F) $175,000
Facility
(F) Mobile Command
Post/Communications Platform
Manteca, City of Security System Infrastructure and Manteca $110,000 $0 $0 Funding Received. Estimated
Installation Completion March 31, 2013.
Modesto, City of Bus Facility Security Wall, Video, Modesto $439,032 $0 $0 Funding Received. Estimated
Gates and Lighting; Purchase Video Completion March 31, 2013.
Systems for New Buses
Modoc County Transportation California Transit Security Program - |Modoc County $7,940 $0 $0 Funding Received. Estimated

Agency

California Transit Assistance Fund

Completion March 31, 2013.
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Monterey - Salinas Transit MST Facilities System Security Monterey County $402,615 $0 $0 Funding Received. Estimated
Completion March 31, 2013.
Needles, City of Needles Area Transit Needles $7,608 $0 $0 Funding Received. Estimated
Completion March 31, 2013.
North County Transit District Planning Design, and Implementation |Oceanside $860,494 $0 $0 Funding Received. Estimated
of Positive Train Control Completion March 31, 2013.
Omnitrans Comprehensive Security Upgrades San Bernardino $1,318,312 $0 $0 Funding Received. Estimated
Completion March 31, 2013.
Orange County Transportation (A) Install OBVSS with Live Feed Orange County (A) $855,017 |$0 $0 Funding Received. Estimated
Authority Capability (B) $1,012,363 Completion March 31, 2013.
(B) Perimeter Security Upgrades and (C) $1,653,194
Gate Systems at Operating Bases
(C) Control Center Security and
Continuity of Operations
Improvements
Palo Verde Valley Transit Agency |Palo Verde Valley Transit Agency Palo Verde $22,734 $0 $0 Funding Received. Estimated
Security Cameras Completion March 31, 2013.
Paratransit Inc. (A) Facility Security Enhancement Sacramento (A) $45,321 $0 $0 Funding Received. Estimated
Project (B) $154,679 Completion March 31, 2013.
(B) Onboard, Digital Surveillance
Systems
Peninsula Corridor Joint Powers ~ |Additional Right of Way Fencing San Mateo $685,145 $0 $0 Funding Received. Estimated
Board Completion March 31, 2013.
Placer County Transportation (A) Colfax Station Camera Security [Placer County (A) $2,340 (A) $0 (A) $2.33 Funding Received. Estimated
Planning Agency System (B) $33,071 (B) $0 (B) $32.96 |Completion March 31, 2013.
(B) Rocklin Bus Stop Safety and
Security Improvements
Riverside County Transportation  [Rail Station Surveillance and Security |Riverside $367,496 $0 $0 Funding Received. Estimated

Commission

Upgrade

Completion March 31, 2013.




09/10 Mass Transit (6261-0002)

GEOGRAPHICAL |FUNDS FUNDS INTEREST
AGENCY NAME PROJECT TITLE LOCATION AWARDED |EXPENDED |EARNED |PROJECT STATUS
Riverside Transit Agency (A) Corona Transit Center Security ~ |Riverside (A) $83,000 $0 $0 Funding Received. Estimated
System (B) $128,000 Completion March 31, 2013.
(B) Temecula Transit Center Security (C) $80,000
System
(C) New Security Lighting for
Maintenance Buildings at Riverside
and Hemet Facilities
Roseville, City of Roseville Corp Yard Security Roseville $76,686 $0 $0 Funding Received. Estimated
Improvements Completion March 31, 2013.
Sacramento Regional Transit (A) Hardening of the Bus Lots Sacramento (A) $640,000 |[$0 $0 Funding Received. Estimated
District (B) Enhancement of Emergency (B) $430,000 Completion March 31, 2013.
Power Generation Operations
Capabilities for Transit Operations
San Diego MTS - Bus CCTV for LRV and Wireless Nodes [San Diego $2,700,000 $0 $0 Funding Received. Estimated
along Orange Line Completion March 31, 2013.
San Francisco Bay Area Rapid Harden Critical Infrastructure San Francisco Bay $5,374,704 $0 $0 Funding Received. Estimated
Transit District Arae Completion March 31, 2013.
San Francisco Municipal (A) Surveillance Cameras San Francisco (A) $4,000,000 |50 $0 Funding Received. Estimated
Transportation Agency (B) Site Hardening (B) $2,154,000 Completion March 31, 2013.
(C) Emergency Command Equipment (C) $916,567
San Joaquin Regional Transit Business Continuity and Disaster San Joaquin County |$409,764 $0 $0 Funding Received. Estimated
District Recovery Regional IT Operations Completion March 31, 2013.
San Luis Obispo Regional Transit |Repeater and Radio Replacement San Luis Obispo $47,171 $0 $0 Funding Received. Estimated
Agency County Completion March 31, 2013.
San Luis Obispo Transit SLO Transit Bus Radio System San Luis Obispo $209,561 $0 $0 Funding Received. Estimated

Replacement

County

Completion March 31, 2013.
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Santa Clara Valley Transit (A) SCADA Hardening and GPS Santa Clara County  |(A) $2,702,491 |$0 $0 Funding Received. Estimated
Authority Interface (B) $750,000 Completion March 31, 2013.
(B) CCTV Video on Demand at
Selected Light Rail Platforms
Santa Cruz Metropolitan Transit Comprehensive Security and Santa Cruz County  |$440,505 $0 $0 Funding Received. Estimated
District Surveillance System Completion March 31, 2013.
Santa Maria Transit Surveillance and Security System for |Santa Maria $116,119 $0 $0 Funding Received. Estimated
Transit Properties Completion March 31, 2013.
Santa Monica Big Blue Bus Security Improvement Phase III Santa Monica $267,091 $0 $0 Funding Received. Estimated
Completion March 31, 2013.
Santa Rosa, City of Transit Facility Surveillance System |Santa Rosa $25,113 $0 $0 No progress to report. Staff
identifying a specific location
and appropriate equip. to
purchase.
Sonoma County Video Surveillance System for Sonoma County $31,815 $0 $0 Funding Received. Estimated
Paratransit Vehicles Completion March 31, 2013.
Sunline Transit Agency Safety and Security Transit Palm Springs $406,216 $0 $0 Not completed any portions of]
Enhancement Project the project. Staff is
researching equip. to be
purchased
Tracy, City of Security Cameras Tracy $50,000 $0 $0 Funding Received. Estimated
Completion March 31, 2013.
Tulare County Tulare County Area Transit Security |Tulare County $112,761 $0 $0 Funding Received. Estimated
Enhancements Completion March 31, 2013.
Tuolumne Transit District Facility Safety and Security Tuolumne County $120,486 $0 $0 Funding Received. Estimated
Improvements Completion March 31, 2013.
Vallejo Transportation Program Vallejo Station, Bus Transfer Vallejo $135,621 $0 $0 Funding Received. Estimated

Station/Transit Building Security
Equipment

Completion March 31, 2013.
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Ventura County Transportation SLO Regional Transit Authority Bus |Ventura County $61,787 $0 $0 Funding Received. Estimated
Commission Video System Completion March 31, 2013.
Victor Valley Transit Authority Security Cameras for Paratransit Fleet |Victor Valley $254,835 $0 $0 Not yet started the preparation

of the solicitation documents
Western Contra Costa Transit Improving Maintenance and Vehicle |Contra Costa County [$56,773 $0 $0 Funding Received. Estimated
Authority Storage Facility Completion March 31, 2013.
Yolo County Transportation Metrolink Safety Enhancements Yolo County $709,972 $0 $0 Funding Received. Estimated
District Completion March 31, 2013.
Yuba - Sutter Transit Authority Facility Security Project Yuba and Sutter $139,013 $0 $0 Funding Received. Estimated

Counties

Completion March 31, 2013.
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California Department of San Joaquin Corridor Positive Train  |Sacramento $2,100,000 $0 $0 0% completed. Est Mar '13.
Transportation Control
Capitol Corridor Joint Powers Automated Ticket Validation Oakland $350,000 $0 $0 (A) 5% completed. Est Mar
Authority Fencing/Signage along ROW $563,781 $0 $0 "13.
Security Camera Installation at $350,000 $0 $0 (B) 80% completed. Est Mar
Stations $800,000 $0 $0 "13.
Wireless Network Development (D) 0% completed. Est Mar
'13.
(E) 0% completed. Est Mar
'13.
San Joaquin Regional Rail Stockton Station Track Extension Alameda, Santa Clara [$2,679,296 $0 $0 (A) Est Jun '12.
Commission/Altamont Commuter |Project and San Joaquin
Express
Southern California Regional Rail |PTC Compatible Dispatch System Los Angeles $3,356,923 $0 $0 (A) 12% completed. Est Dec
Authority Sealed Corridor Project 3357,030 $0 $0 "T1.
Safety Retrofits of Metrolink Rolling $100,000 $0 $0 (B) 0% completed (to $2M).
Stock $1,800,000 $0 $0 Est Aug '12.
Pacific Surfliner Corridor Positive $900,000 $0 $0 (C) 0% completed. Est Aug

Train Control
Purchase 20 Additional Trailer Cars

"12.
(D) 0% completed. Est Jun
"12.
(E) 0% completed. Est Jun
"12.
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San Francisco Bay Area Water San Francisco Berthing Facility San Francisco $5,000,000 $0 $1,150 (A) 0% completed. Est Dec
Emergency Transportation Construction of Terminal Facility $5,000,000 $0 20.
Authority Vessels $15,000,000 $0 (B) 0% completed. Est Sep

Operations and Maintenance Facilities

'14.
(C) 0% completed. Est Jun
"13.




